

工種	月日	6月																													
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
		水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木
・準備工	一式																														
・試掘工	N= 25箇所																														
・配水管布設工 GX・K. DIP φ 200 L=303.9m																															
・配水管布設工 GX・K. DIP φ 250 L=5.9m																															
・配水管布設工 GX・K. DIP φ 100 L=30.8m																															
・仕切弁設置工 φ 200 N=9箇所																															
・消火栓設置工 φ 200×φ 75 N=2箇所																															
・給配水管接続工 φ 50～φ 20 N= 4箇所																															
・仮設配水管布設・撤去工 SUS φ 150 (リンク管) L=322.0m		布設	"																												
・仮設給配水管接続工 φ 25 N= 2箇所																															
・配水管撤去工 DIP φ 250 L=222.4m																															
・配水管撤去工 CIP φ 200 L=92.9m																															
・配水管撤去工 CIP φ 100 L=60.0m																															
・路面本復旧工	一式																														
・後片付け、その他、雑工																															

